

STATUS OF FY2011-FY2014 PROJECTS

State Projects

E+C on page 4-5, table 4-2

TIP ID	MTP ID	Project Title	Project Description	Sponsor Agency	Start MP	End MP	Length	Action Taken
TIP #2	E+C 16	SR 374/North Pkwy from Dunbar Cave Rd to Stokes Rd	Widen from 2 lanes to 4 lanes/5 lanes	TDOT			1.7	Const did not begin and const funding for project was not carried into new TIP
TIP #4	E+C 28	SR 149/13	Widen from 2 to 5 lanes	TDOT			3.8	ROW is in progress
TIP #5	E+C 18	SR 374	Construct new 2 lane from SR 149 to Dotsonville Rd	TDOT			4.3	PE-Env is almost complete. Will begin PE-D in 2014.
TIP #6	E+C 19	SR 374	Construct new 2 lane from Dotsonville Rd to SR76	TDOT			2.9	PE-Env is almost complete. Will begin PE-D in 2014.

Local STP Projects

MTP ID # T-xx on page 7-3, table 7-2

TIP ID	MTP ID	Project Title	Project Description	Sponsor Agency	Start MP	End MP	Length	Action/Funding
TIP#65	T-30	Oakland Road	Realignment of Oakland Rd 1000' N on US Hwy 79 and 0.5 miles on Oakland Rd for safety and sight distance	Montgomery County			0.5	PE-Env is almost complete. Will begin PE-D in 2014.
TIP#66	E+C 34;T-31	Dunbar Cave Rd/Rossvie Rd	Widen to 5 lanes from I-24; 3 lanes from Cardinal Lane; transition to 2 after Keysburg Rd; realign Dunbar Cave Rd	Clarksville			1.5	PE-Env is almost complete. Will begin PE-D in 2014.
TIP#67	T-32	Sango Road @ SR 76	Intersection Improvements and addition of turning lane on Sango Rd	Clarksville				Ready to begin Const Phase.

TIP#68	E+C 14	SR112@McAdoo Creek Rd	Signalization and addition of left turning lanes on SR112	Montgomery County				Removed from TIP. Part of the State's SR112 widening project.
TIP#69	6.2.4 Maintenance	Local Rd 3R Improvements	resurfacing, slide repair, guardrail, signing, marketing, preventive maintenance	Clarksville				Project is in construction.

Local CMAQ projects

TIP ID	MTP ID	Project Title	Project Description	Sponsor Agency	Start MP	End MP	Length	Action/Funding
TIP #12	E+C 29	Intersection Improvements	Adding turn lanes, new signals, decorative lighting, video vehicle detection and retiming signals	Clarksville				3 of the 4 intersections completed. The 4 intersection is in ROW.
TIP #50	Table 6-15	CMAQ Project Contingency Overruns	Funds cost increases of projects in this TIP that are 30% or less	CUAMPO				Removed from TIP
TIP #51	Table 6-15	CMAQ Project Cost Overruns	Funds cost increases of projects from previous TIPS	CUAMPO				Removed from TIP
TIP #55	Table 6-15	Air Quality Awareness Campaign	Marketing, educational, outreach activities	CUAMPO				Ran radio ads thru each ozone period. All funding was used
TIP #57	Table 6-15	Biodiesel Processing System	Complete structure, collection of oil supplies, promotion and outreach, flood rebuild	Clarksville				The system was operating but was completely destroyed in the 2010 flood

ARRA/TIGER, HPP and Enhancement Local Projects

TIP ID	MTP ID	Project Title	Project Description	Sponsor Agency	Start MP	End MP	Length	Action/Funding
--------	--------	---------------	---------------------	----------------	----------	--------	--------	----------------

TIP#16	E+C 31	Fort Campbell Variable Message Board	ITS message boards, cameras, necessary equipment for operation	Clarksville				No contract yet.
TIP#71	Table 6.9	RJ Corman Rail Road Bridge Enhancement	Rehab, paint, lighting for Rail Road Bridge.	Montgomery County				In Const.
TIP#72	4.1.6. Rail - consistant with plan	RJ Corman Rail Road/Memphis Line-ARRA/TIGER	Ties, Surfacing and Ballast	TDOT				Completed

State and Local-Buckets

TIP ID	MTP ID	Project Title	Project Description	Sponsor Agency	Start MP	End MP	Length	Action/Funding
TIP#37	Table 7-4	Local Bridge Selection	Bridge replacement, rehab, preservation projects	TDOT				Completed
TIP#38	Table 7-4	Local Bridge Project Cost Overrun	Funds to cover cost overruns from previous STIPs (local)	TDOT				Completed
TIP#39	Table 7-4	State Bridge Selection	Bridge replacement, rehab, systematic repair, preservation projects (state)	TDOT				Completed
TIP#40	Table 7-4	State Bridge Project Cost Overrun	Funds to cover cost overruns from previous STIPs (state)	TDOT				Completed
TIP#41	Table 6-15	Surface Transportation Project Cost Overrun	Funds to cover cost overruns from previous STIPs (state)	TDOT				Completed
TIP #42	Table 6-15	Surface Transportation Project Contingency Overrun	Funds to cover projects in current STIP where cost overruns have increased by less than 30% (state)	TDOT				Completed

TIP#43	Table 6-15	National Highway System Project Cost Overrun	Funds to cover cost overruns included in previous STIPs (state)	TDOT				Completed
TIP#44	Table 6-15	National Highway System Project Contingency Overrun	Funds to cover projects in current STIP where cost overruns have increased by less than 30% (state)	TDOT				Completed
TIP#46	Table 6-15	Spot Safety Improvements	such as signalization, intersection modify, sight distance, turn lanes, school flashing signals, etc. (state)	TDOT				Completed
TIP#47	Table 6-15	Highway Safety Improvements	Safety-alignment, spot, intersection improvements, guardrail, lighting, etc. (state)	TDOT				Completed
TIP#48	Table 6-15	Interstate 3R Improvements	resurfacing, slide repair, guardrail, signing, etc (state)	TDOT				Completed
TIP#49	Table 6-15	State Route 3R Improvements	resurfacing, slide repair, guardrail, signing, etc (state)	TDOT				Completed
TIP#54	Table 7-7	Safe Routes to School	Grant funding awarded at 100% federal SRTS	CUAMPO				Completed
TIP#56	Table 6-15	Roadscapes Bucket	Beautification grants awarded	Clarksville				Completed
TIP#70	Table 7-4	Bridge Bond Bucket	Bridge replacement, rehab, systematic repair and preservation (state)	TDOT				Completed

Kentucky Projects

TIP ID	MTP ID	Project Title	Project Description	Sponsor Agency	Start MP	End MP	Length	Action/Funding
TIP#14	E+C 25	Cole Rd/Gate 7; US41A (Fort Campbell)at Gate7	Widen to 4 lane	KYTC	0	0.884		Completed
TIP#17	E+C 12	US-41A, I-24 to Elmo Rd/ planning boundary	Modernize-add shoulders, turn lanes, drainage improvements	KYTC	4.427	12.16		Completed
TIP#18	E+C 24	KY 115@ KY 911	Geometric Improvements at intersection, add turn lanes at all four approaches	KYTC	1.2	1.3		In ROW
TIP#19	E+C 22	I-24 @ US-41A(Ft. Campbell)	Reconstruct interchange to improve ramps	KYTC	85.18	85.9		Completed
TIP#52	E+C 26	Advanced Travel Center Electrification	I-24 @ KY 115; install 78 Advanced Travel Electrification units at Pilot Travel Center #49	KYTC				Did not start and CMAQ funds were pulled from New TIP.

Transit Projects

All transit projects were completed.